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ESTIMATE RUN 06/01/2017

ESTIMATE SUMMARY 13:00:57

CONTID: C20575         ESTIMATE NO: 0009 PROG 2005

PCN: 20575-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CROSSROADS BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0253-242                    

CROSSROADS BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,637,518.48 PARTICIPATING $ $ 705,865.29

AWARD PROJECT AMT: 21,544,006.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -24,396.41

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,175.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.52

WORK DAYS

WORK DAYS

30.55%

17,111,739.86

705,865.29

681,468.88

660,292.92

$

$

$

$

7,525,778.62

0.00

7,525,778.62

424,007.51

7,949,786.13

-190,766.96

0.00

7,759,019.17

0.00

AMOUNT DUE 7,759,019.17 660,292.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 660,292.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

146.5 TIME ALLOW: 290

ORIG TIME ALLOW: 290

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

05/25/2017

07/14/2016

07/27/2016

08/25/2016

09/12/2016
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0005 *Clearing and Grubbing 0.800

0.000

201-00000  
 

12,954.420.800

0.00

1.000

L S 

16,193.03000

0010 *Removal of Tree 17.000

0.000

202-00010  
 

8,758.9117.000

0.00

20.000

EACH

515.23000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

757.08000

0020 *Removal of Inlet 4.000

0.000

202-00019  
 

4,332.164.000

0.00

9.000

EACH

1,083.04000

0025 *Removal of Manhole 1.000

0.000

202-00021  
 

1,083.041.000

0.00

4.000

EACH

1,083.04000

0030 *Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

1,577.242.000

0.00

2.000

EACH

788.62000

0035 *Removal of Slope and Ditch Paving 603.100

0.000

202-00026  
 

34,877.27603.100

0.00

603.100

SY  

57.83000

0040 Removal of Riprap 242.600

0.000

202-00027  
 

1,914.11242.600

0.00

242.600

SY  

7.89000

0045 *Removal of Pipe 384.000

0.000

202-00035  
 

9,688.32384.000

0.00

2,000.000

LF  

25.23000

0050 *Removal of End Section 1.000

0.000

202-00037  
 

325.971.000

0.00

6.000

EACH

325.97000

0055 *Removal of Barricade 0.000

0.000

202-00070  
 

0.000.000

0.00

2.000

EACH

315.45000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0060 *Removal of Wall 251.000

0.000

202-00155  
 

6,598.79251.000

0.00

1,015.000

LF  

26.29000

0065 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

110.000

SY  

23.13000

0070 *Removal of Sidewalk 144.400

0.000

202-00200  
 

873.62144.400

0.00

939.000

SY  

6.05000

0075 *Removal of Curb and Gutter 197.000

0.000

202-00203  
 

1,243.07197.000

0.00

850.000

LF  

6.31000

0080 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

10.000

SY  

157.72000

0085 *Removal of Concrete Pavement 5,302.800

0.000

202-00210  
 

44,596.555,302.800

0.00

10,000.000

SY  

8.41000

0090 *Removal of Concrete Pavement (Special) 24,834.400

370.200

202-00212  
 

86,199.7325,204.600

1,266.08

43,483.000

SY  

3.42000

0095 *Removal of Asphalt Mat 45,130.900

818.200

202-00220  
 

99,250.0645,949.100

1,767.31

83,143.000

SY  

2.16000

0100 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,826.000

SY  

2.75000

0105 *Removal of Pavement Marking 6,203.600

123.300

202-00250  
 

5,314.606,326.900

103.57

12,200.000

SF  

0.84000

0110 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

3,000.000

SF  

2.11000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0115 Removal of Pedestrian Rail 296.500

0.000

202-00420  
 

1,194.90296.500

0.00

576.000

LF  

4.03000

0120 *Removal of Light Standard 4.000

0.000

202-00700  
 

1,351.724.000

0.00

6.000

EACH

337.93000

0125 *Removal of Light Standard Foundation 4.000

0.000

202-00705  
 

2,259.884.000

0.00

11.000

EACH

564.97000

0130 *Removal of Ground Sign 20.000

0.000

202-00810  
 

1,367.0020.000

0.00

40.000

EACH

68.35000

0135 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

94.64000

0140 *Removal of Pull Box 7.000

0.000

202-00827  
 

1,182.727.000

0.00

7.000

EACH

168.96000

0145 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

1,819.000

LF  

1.31000

0150 *Removal of Guardrail Type 3 1,694.000

0.000

202-01130  
 

4,099.481,694.000

0.00

3,060.000

LF  

2.42000

0155 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

171.000

LF  

14.50000

0160 *Removal of Tensioned Cable Barrier 12,665.000

0.000

202-01200  
 

48,000.3512,665.000

0.00

12,665.000

LF  

3.79000

0165 *Removal of End Anchorage 11.000

0.000

202-01300  
 

2,214.4111.000

0.00

20.000

EACH

201.31000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0170 *Unclassified Excavation (Complete In Place) 222,373.100

200.000

203-00010  
 

1,497,916.96222,573.100

1,346.00

335,478.000

CY  

6.73000

0175 *Muck Excavation 60.000

0.000

203-00100  
 

3,154.2060.000

0.00

100.000

CY  

52.57000

0180 *Proof Rolling 21.420

4.250

203-01100  
 

4,048.6725.670

670.31

50.000

HOUR

157.72000

0185 *Blading 6.000

0.000

203-01500  
 

1,135.626.000

0.00

50.000

HOUR

189.27000

0190 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

205.04000

0195 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

210.30000

0200 *Combination Loader 16.500

3.000

203-01594  
 

3,690.7719.500

567.81

20.000

HOUR

189.27000

0205 *Potholing 38.000

0.000

203-01597  
 

26,616.7238.000

0.00

50.000

HOUR

700.44000

0210 Sweeping (With Pickup Broom) 29.000

0.000

203-01622  
 

10,672.5829.000

0.00

50.000

HOUR

368.02000

0215 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

157.000

CY  

16.02000

0220 *Erosion Log Type 1 (12 Inch) 2,693.000

0.000

208-00002  
 

8,213.652,693.000

0.00

19,332.000

LF  

3.05000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0225 *Silt Fence 197.500

0.000

208-00020  
 

197.50197.500

0.00

3,430.000

LF  

1.00000

0230 *Aggregate Bag 265.000

0.000

208-00035  
 

1,253.45265.000

0.00

7,791.000

LF  

4.73000

0235 Concrete Washout Structure 3.000

1.000

208-00045  
 

7,960.884.000

1,990.22

7.000

EACH

1,990.22000

0240 *Storm Drain Inlet Protection (Type I) 161.000

0.000

208-00051  
 

846.86161.000

0.00

161.000

LF  

5.26000

0245 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

26.000

LF  

5.26000

0250 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

11,987.043.000

0.00

10.000

EACH

3,995.68000

0255 Removal and Disposal of Sediment (Labor) 11.800

5.000

208-00103  
 

670.3216.800

199.50

120.000

HOUR

39.90000

0260 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

39.43000

0265 Erosion Control Management 30.000

5.000

208-00207  
 

8,580.9535.000

1,225.85

100.000

DAY 

245.17000

0270 *Temporary Berms 575.000

0.000

208-00300  
 

2,875.00575.000

0.00

2,000.000

LF  

5.00000

0275 *Reset TV Cameras 1.000

0.000

210-00473  
 

1,568.191.000

0.00

2.000

EACH

1,568.19000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0280 *Reset Light Standard 1.000

0.000

210-00750  
 

2,059.241.000

0.00

3.000

EACH

2,059.24000

0285 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

173.50000

0290 *Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

3,912.561.000

0.00

2.000

EACH

3,912.56000

0295 *Relay Pipe (18 Inch) 0.000

0.000

210-02018  
 

0.000.000

0.00

26.000

LF  

54.68000

0300 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

651.93000

0305 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

441.63000

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

42.100

ACRE

394.31000

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.400

ACRE

1,577.24000

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

34.800

ACRE

788.62000

0325 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

43.500

ACRE

352.25000

0330 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.200

ACRE

2,733.89000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0335 *Mulch Tackifier 1,200.000

0.000

213-00061  
 

2,268.001,200.000

0.00

8,688.000

LB  

1.89000

0340 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

15,872.000

SF  

1.02000

0345 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,764.000

SY  

1.53000

0350 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

0.000.000

0.00

121.000

LF  

6.36000

0355 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

11.000

EACH

571.92000

0360 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

293.000

EACH

28.39000

0365 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

8.000

EACH

563.60000

0370 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

89.000

EACH

31.54000

0375 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,067.000

SY  

2.00000

0380 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

8,410.000

SY  

0.84000

0385 Removal of Nests 0.000

3.000

240-00010  
 

296.523.000

296.52

40.000

HOUR

98.84000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

300.000

SY  

29.44000

0395 Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,115.300.500

0.00

1.000

L S 

2,230.59000

0400 *Aggregate Base Course (Class 6) 5,053.400

835.200

304-06007  
 

247,674.525,888.600

35,128.51

19,578.000

CY  

42.06000

0400 MATERIAL ALLOWANCE Aggregate Base Course (Class 6) 13,386.700

-835.200

191,535.8912,551.500

-12,745.15CY  

15.26000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.000

403-00720  
 

443.622.000

443.62

295.000

TON 

221.81000

0410 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

135.20000

0415 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 955.010

812.720

403-33841  
 

162,454.391,767.730

74,688.97

10,673.000

TON 

91.90000

0420 *Concrete Pavement (8 Inch) 4,331.500

308.300

412-00800  
 

199,511.404,639.800

13,256.90

6,259.000

SY  

43.00000

0425 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

3,194.000

SY  

109.00000

0430 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

2,559.000

SY  

46.00000

0435 *Concrete Pavement (12-1/2 Inch) 8,339.400

3,699.800

412-01250  
 

722,352.0012,039.200

221,988.00

85,064.000

SY  

60.00000
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PCN: 20575-BID    ESTIMATE RUN

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0435 MATERIAL ALLOWANCE Paving Baskets 0.000

0.000

0.000.000

0.00EACH

63.60000

0435 MATERIAL ALLOWANCE Dowel Baskets 77,519.999

-3,699.799

232,471.6273,820.200

-11,651.26SY  

3.14916

0440 *Concrete Safety Edge 1,858.500

4,217.800

412-02000  
 

39,495.956,076.300

27,415.70

19,707.000

LF  

6.50000

0445 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

356.000

SY  

7.36000

0450 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

179.000

CY  

121.97000

0455 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

20.000

CY  

508.52000

0460 *Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

0.000.000

0.00

6,435.000

LF  

13.75000

0465 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

4.000

CY  

972.63000

0470 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

188.000

LB  

0.87000

0475 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

112.000

LF  

63.09000

0480 *24 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01245  
 

5,888.8080.000

0.00

1,070.000

LF  

73.61000
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PCN: 20575-BID    ESTIMATE RUN 06/01/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0485 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

40.000

0.000

603-02245  
 

4,038.0040.000

0.00

372.000

LF  

100.95000

0490 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 
(Complete 

0.000

0.000

603-02271  
 

0.000.000

0.00

184.000

LF  

117.77000

0495 *34 x 22 Inch Reinforced Concrete End Section 
Elliptical 

0.000

0.000

603-02272  
 

0.000.000

0.00

1.000

EACH

1,813.83000

0500 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

977.89000

0505 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

4.000

EACH

1,209.22000

0510 *30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

1.000

EACH

1,419.52000

0515 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,259.63000

0520 *Inlet Type D (5 Foot) 0.800

0.000

604-00505  
 

3,785.380.800

0.00

2.000

EACH

4,731.73000

0525 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

2.000

EACH

4,416.28000

0530 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

2.000

EACH

15,246.68000

0535 *Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

2.000

EACH

12,617.94000
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CAT NO0200 200 ROADWAY 

0540 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

3,995.68000

0545 *Manhole Box Base (5 Foot) 0.000

0.000

604-31005  
 

0.000.000

0.00

1.000

EACH

8,727.41000

0550 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

19,032.06000

0555 *4 Inch Non-Perforated Pipe Underdrain 0.000

0.000

605-00004  
 

0.000.000

0.00

167.000

LF  

23.13000

0560 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,859.000

LF  

24.13000

0565 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

6.000

EACH

780.68000

0570 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,863.51000

0575 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

839.04000

0580 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

4,345.83000

0585 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

2,260.45000

0590 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

8,000.000

LF  

19.40000
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CAT NO0200 200 ROADWAY 

0595 *End Anchorage (Tensioned Cable Barrier) 4.000

0.000

606-21010  
 

19,331.724.000

0.00

8.000

EACH

4,832.93000

0600 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

247.31000

0605 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

3.000

EACH

276.18000

0610 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,801.000

LF  

1.89000

0615 *Fence (Plastic) 568.000

0.000

607-11525  
 

4,453.12568.000

0.00

600.000

LF  

7.84000

0620 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

598.000

SY  

45.21000

0625 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

64.000

SY  

157.72000

0630 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

844.000

LF  

24.18000

0635 *Curb and Gutter Type 2 (Section II-B) 182.000

0.000

609-21020  
 

4,400.76182.000

0.00

1,235.000

LF  

24.18000

0640 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

0.000.000

0.00

1,307.000

LF  

31.54000

0645 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,273.000

LF  

26.29000
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0650 Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

2,331.000

SF  

6.89000

0655 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

99.000

EACH

22.08000

0660 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

102.000

EACH

23.13000

0665 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

16.000

EACH

24.18000

0670 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

33.000

EACH

47.32000

0675 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

4.000

EACH

157.72000

0680 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

5.000

EACH

71.81000

0685 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

63.36000

0690 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

825.000

LF  

7.92000

0695 *2 Inch Electrical Conduit (Bored) 340.000

0.000

613-00206  
 

6,640.20340.000

0.00

1,250.000

LF  

19.53000

0700 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

406.000

LF  

15.84000
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0705 *2 Inch Electrical Conduit (Plastic) 1,136.000

1,240.000

613-01200  
 

18,817.922,376.000

9,820.80

8,951.000

LF  

7.92000

0710 *3 Inch Electrical Conduit (Plastic) 0.000

100.000

613-01300  
 

951.00100.000

951.00

276.000

LF  

9.51000

0715 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

1,584.03000

0720 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

34.000

EACH

718.09000

0725 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

6.000

EACH

1,277.79000

0730 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

2.000

EACH

718.09000

0735 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

5.000

EACH

1,277.79000

0740 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

29,040.57000

0745 *Luminaire (Special)(LED)(50 Watt) 0.000

0.000

613-13003  
 

0.000.000

0.00

8.000

EACH

2,803.74000

0750 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

33.000

EACH

549.13000

0755 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

1.000

EACH

2,075.08000
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0760 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

33.000

EACH

2,075.08000

0765 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

37.000

EACH

1,478.43000

0770 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

7,904.32000

0775 *Light Standard (Temporary) 8.000

0.000

613-50410  
 

25,471.208.000

0.00

8.000

EACH

3,183.90000

0780 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

43.000

SF  

19.98000

0785 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

332.750

SF  

24.18000

0790 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

611.500

SF  

27.34000

0795 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

96.000

LF  

21.03000

0800 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

442.000

LF  

78.86000

0805 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

76.000

LF  

21.03000

0810 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

265.500

LF  

37.85000
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0815 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

28.000

EACH

1,892.69000

0820 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

13,926.000

LF  

0.21000

0825 *Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

1.000

EACH

35,376.70000

0830 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,872.000

0.000

614-87010  
 

20,793.282,872.000

0.00

3,000.000

LF  

7.24000

0835 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

6,426.03000

0840 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

1,088.000

LF  

1.73000

0845 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

31.000

LF  

16.30000

0850 *Detour Pavement 13,700.020

313.600

621-00450  
 

752,110.9914,013.620

16,830.91

30,770.000

SY  

53.67000

0851 Added Item (Square Yard)/ CMO# 3 Detour Pavement 2 inch 5,546.000

0.000

900-00022  
 

52,187.865,546.000

0.00

5,546.000

SY  

9.41000

0852 Added Item (Square Yard)/ CMO# 3 Detour Pavement 6 inch 2,559.000

0.000

900-00022  
 

72,214.982,559.000

0.00

2,559.000

SY  

28.22000

0853 Added Item (Square Yard)/ CMO# 3 Detour Pavement 13.5 
inch

1,080.000

0.000

900-00022  
 

68,580.001,080.000

0.00

1,080.000

SY  

63.50000
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0855 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

878.000

EACH

1.16000

0860 *Detour Drainage Pipe (Class 0) 1,716.000

0.000

624-20300  
 

72,174.961,716.000

0.00

1,716.000

LF  

42.06000

0865 Construction Surveying 0.300

0.040

625-00000  
 

61,741.700.340

7,263.73

1.000

L S 

181,593.24000

0866 Added Item (Hour)/ Construction Surveying 0.000

71.560

900-00010  
 

10,734.0071.560

10,734.00

71.560

HOUR

150.00000

0870 *Mobilization 0.561

0.000

626-00000  
 

1,166,880.000.561

0.00

1.000

L S 

2,080,000.00000

0875 *Public Information Services (Tier III) 0.504

0.063

626-01103  
 

18,325.930.567

2,036.21

1.000

L S 

32,320.86000

0880 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

206.000

GAL 

99.89000

0885 *Pavement Marking Paint (Waterborne) 178.400

22.200

627-00011  
 

8,964.81200.600

992.12

427.000

GAL 

44.69000

0890 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

950.000

SF  

13.67000

0895 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 38.000

0.000

627-30405  
 

679.0638.000

0.00

224.000

SF  

17.87000

0900 *Flagging 680.000

39.500

630-00000  
 

17,397.51719.500

955.11

4,000.000

HOUR

24.18000
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0905 *Traffic Control Inspection 144.000

26.000

630-00007  
 

26,812.40170.000

4,100.72

340.000

DAY 

157.72000

0910 *Traffic Control Management 69.000

3.000

630-00012  
 

51,102.7272.000

2,129.28

200.000

DAY 

709.76000

0915 *Uniformed Traffic Control Coordination 11.000

0.000

630-00015  
 

231.3311.000

0.00

150.000

HOUR

21.03000

0920 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

2,102.990.500

0.00

1.000

L S 

4,205.98000

0925 *Traffic Incident Management Plan Implementation 4.000

0.500

630-00041  
 

2,365.884.500

262.88

14.000

MON 

525.75000

0930 *Flashing Beacon (Portable) 3.500

0.000

630-80001  
 

2,760.173.500

0.00

7.000

EACH

788.62000

0935 *Barricade (Type 3 M-B) (Temporary) 10.500

0.000

630-80336  
 

3,312.2310.500

0.00

21.000

EACH

315.45000

0940 *Construction Traffic Sign (Panel Size A) 55.000

0.000

630-80341  
 

4,626.6055.000

0.00

120.000

EACH

84.12000

0945 *Construction Traffic Sign (Panel Size B) 47.500

0.000

630-80342  
 

5,494.3347.500

0.00

100.000

EACH

115.67000

0950 *Construction Traffic Sign (Panel Size C) 21.000

0.000

630-80343  
 

2,429.0721.000

0.00

50.000

EACH

115.67000

0955 *Construction Traffic Sign (Special) 175.500

0.000

630-80344  
 

2,399.09175.500

0.00

351.000

SF  

13.67000
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0960 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

2,681.313.000

0.00

6.000

EACH

893.77000

0965 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

4,100.841.500

0.00

3.000

EACH

2,733.89000

0970 *Drum Channelizing Device 106.000

11.500

630-80360  
 

6,176.98117.500

604.56

235.000

EACH

52.57000

0975 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

52.57000

0980 Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

3,154.482.000

0.00

4.000

EACH

1,577.24000

0985 Concrete Barrier (Temporary) 14,019.500

0.000

630-80370  
 

293,428.1414,019.500

0.00

30,080.000

LF  

20.93000

0990 *Traffic Cone 110.000

0.000

630-80380  
 

1,156.10110.000

0.00

220.000

EACH

10.51000

0995 Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

22,015.255.000

0.00

12.000

EACH

4,403.05000

1000 *Mobile Attenuator 58.000

1.000

630-85041  
 

24,815.4059.000

420.60

100.000

DAY 

420.60000

1005 Night Work Lighting 0.500

0.000

632-00000  
 

22,647.970.500

0.00

1.000

L S 

45,295.93000

1010 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

1,677,339.250

F A 

1.00000
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1015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

695,000.000

F A 

1.00000

1020 F/A Partnering 180.460

0.000

700-70011  
 

180.46180.460

0.00

10,000.000

F A 

1.00000

1025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

1030 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

114,500.000

F A 

1.00000

1035 F/A Fuel Cost Adjustment 3,541.100

600.400

700-70016  
 

4,141.504,141.500

600.40

270,000.000

F A 

1.00000

1040 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

120,000.000

F A 

1.00000

1045 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

81,700.000

F A 

1.00000

1050 F/A On-The-Job Trainee 219.150

94.000

700-70021  
 

313.15313.150

94.00

5,120.000

HOUR

1.00000

1055 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1060 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1065 F/A Communication Lines Long Distance 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:57

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1075 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 6,683,250.26415,754.7821,411,112.85CURRENT AMT0200 $ $ $

CAT NO0300 300 STRUCTURES (C-17-GL) 

1085 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1090 Structure Excavation 1,235.000

0.000

206-00000  
 

19,784.701,235.000

0.00

1,235.000

CY  

16.02000

1095 Structure Backfill (Class 1) 342.700

1,016.300

206-00100  
 

48,951.181,359.000

36,607.13

1,359.000

CY  

36.02000

1100 Mechanical Reinforcement of Soil 267.400

889.600

206-00360  
 

13,444.341,157.000

10,337.15

1,157.000

CY  

11.62000

1105 *Shoring (Area 1) 1.000

0.000

206-01781  
 

21,513.591.000

0.00

1.000

L S 

21,513.59000

1110 *Shoring (Area 2) 1.000

0.000

206-01782  
 

18,211.901.000

0.00

1.000

L S 

18,211.90000

1115 *Drilled Caisson (24 Inch) 439.000

0.000

503-00024  
 

52,956.57439.000

0.00

439.000

LF  

120.63000

1120 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

128.000

LF  

170.05000
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NO.
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0300 300 STRUCTURES (C-17-GL) 

1125 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

1,287.000

SY  

52.07000

1130 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

833.000

CF  

121.63000

1135 *Concrete Class D (Bridge) 92.280

439.370

601-03040  
 

254,383.89531.650

210,229.76

632.000

CY  

478.48000

1140 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

916.000

SY  

9.16000

1145 *Reinforcing Steel (Epoxy Coated) 97,652.900

2,365.900

602-00020  
 

87,016.36100,018.800

2,058.33

116,615.000

LB  

0.87000

1150 *15 Inch Plastic Pipe 32.000

2.500

603-50015  
 

6,348.3534.500

460.03

66.000

LF  

184.01000

1155 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

378.000

LF  

121.29000

1160 1 Inch Electrical Conduit 160.000

40.000

613-00100  
 

3,168.00200.000

633.60

200.000

LF  

15.84000

1165 2 Inch Electrical Conduit 300.000

140.000

613-00200  
 

3,484.80440.000

1,108.80

446.000

LF  

7.92000

1170 *Prestressed Concrete I (BT84) 986.000

0.000

618-00184  
 

259,071.50986.000

0.00

986.000

LF  

262.75000
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CAT NO0300 300 STRUCTURES (C-17-GL) 

1170 MATERIAL ALLOWANCE Prestress Concrete I (BT84) 0.000

0.000

0.000.000

0.00LF  

147.02000

CAT 825,436.79261,434.801,138,071.24CURRENT AMT0300 $ $ $

CAT NO0301 301 STRUCTURES (C-17-GM) 

1175 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

37,101.61000

1180 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

264.000

SY  

1.00000

1185 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

216.000

CY  

16.02000

1190 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,353.000

CY  

36.02000

1195 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,159.000

CY  

11.62000

1200 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

441.000

LF  

120.63000

1205 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

128.000

LF  

170.05000

1210 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

1,287.000

SY  

52.07000

1215 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

833.000

CF  

121.63000
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CAT NO0301 301 STRUCTURES (C-17-GM) 

1220 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

632.000

CY  

478.48000

1225 Concrete (Patching) 0.000

20.250

601-06150  
 

975.6520.250

975.65

264.000

SF  

48.18000

1230 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

916.000

SY  

9.16000

1235 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

116,615.000

LB  

0.87000

1240 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

78.000

LF  

184.01000

1245 Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

378.000

LF  

121.29000

1250 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

210.000

LF  

15.84000

1255 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

446.000

LF  

7.92000

1260 Prestressed Concrete I (BT84) 0.000

0.000

618-00184  
 

0.000.000

0.00

986.000

LF  

262.75000

1265 *Temporary Bridge 0.600

0.000

621-00500  
 

190,874.740.600

0.00

1.000

L S 

318,124.56000

CAT 191,850.39975.651,415,544.35CURRENT AMT0301 $ $ $
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NO.
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CAT NO0302 302 WALLS 

1270 *Structure Excavation 1,161.000

0.000

206-00000  
 

18,599.221,161.000

0.00

1,657.000

CY  

16.02000

1275 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,440.000

CY  

36.02000

1280 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,324.000

CY  

11.62000

1285 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

3,121.000

SF  

21.94000

1290 *Soil Nail Wall 4,785.000

0.000

504-06400  
 

118,237.354,785.000

0.00

8,400.000

SF  

24.71000

1295 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

25.000

CY  

508.52000

1300 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

196.000

CY  

632.34000

1305 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

10,688.000

SF  

1.13000

1310 *Reinforcing Steel (Epoxy Coated) 0.000

3,797.300

602-00020  
 

3,303.653,797.300

3,303.65

10,454.000

LB  

0.87000

CAT 140,140.223,303.65563,681.62CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1315 *Field Office (Class 2) 1.000

0.000

620-00002  
 

58,594.571.000

0.00

1.000

EACH

58,594.57000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1320 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

46,476.111.000

0.00

1.000

EACH

46,476.11000

1325 Sanitary Facility 2.000

0.000

620-00020  
 

4,037.742.000

0.00

2.000

EACH

2,018.87000

CAT 109,108.420.00109,108.42CURRENT AMT0400 $ $ $

$ 7,949,786.08681,468.88$24,637,518.48$CURRENT AMTPROJECT TOTAL


